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Sustainable Lexington Committee Presentation 

The Solar Project has steadily advanced!
✔  Q4 2012 - Completed preliminary technical and 

commercial due diligence. 
✔  Q1/Q2 2013 - Proposed a change to Town By – Laws to 

enable purchase of Solar Electricity should the Town so 
choose. 

•  Won the support of Selectmen key municipal 
committees and departments. 

•  Won the support of Town Meeting   
•  Warrant Article #29 was unanimously supported. 
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Sustainable Lexington Committee Presentation 

The Solar Project has steadily advanced!
✔ Q2 2013 - Selectmen, School Committee and other 

Stakeholder Committees support proceeding with 
development of the Solar Proposal. 

✔ Q3 2013 - Community information session held – broad 
support for the project. 

✔ Q4 2013 - Cadmus consulting engaged to complete the RFQ 
process. 

✔ Q1 2014 - Draft RFQ submitted to Town Manager and 
DOER for review. 

àToday - An update to the Board of Selectmen on the 
Solar Project seeking support for release of the 
Municipal Buildings and Composting Facility RFQs. 
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Sustainable Lexington Committee Presentation 

Economics = Zero Capital for positive cash flow!
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kWh" kWh"

LEXINGTON! NSTAR!

SOLAR DEVELOPER!

SOLAR PANELS!

9 -12c/kWh!

Lexington keeps 6-9c/kWh 
SREC II & Tax 
Incentives!

Capped Pool!

18 c/kWh Net 
Meter Credit!



Sustainable Lexington Committee Presentation 

Potential Solar Sites include buildings and land 

• Hadley Building & Garage 
• Hartwell Avenue Composting Site 
• School Buildings 
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Sustainable Lexington Committee Presentation 

Preliminary economic analysis is strong 
 
Partnering with DPF, we worked with a 3rd party owners agent to 
develop a preliminary technical and economic case. 

Extending across Town Property, Solar Potential ~ 2.6MW – 5.6MW 
$2 - $14 million in 20 yr savings…..$0 Capital 
CO2 reduced by 114 million lbs. or 404 cars off the road. 

Hadley Public Services Building 

Hadley ~` 246kW 
Capital = $0 
Year 1 Savings > 
$17K - $26K 
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Sustainable Lexington Committee Presentation 

Market information needed to firm the proposal 

• Working with Cadmus and the DPF / DPW it was decided 
that an RFQ (request of qualifications) was preferred over an 
RFP (request for proposal) to optimize timing for SREC II 
release expected in March. 

•  The RFQ is a tool to gather information to assist in the firming 
of the solar proposal and does not bind the Town in any way. 

•  The taskforce developed two RFQs.  The first to assess the 
Solar Potential of the Municipal buildings.  The second to 
evaluate the potential for the Hartwell composting site. 
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Sustainable Lexington Committee Presentation 

Market information needed to firm the proposal 

• The RFQs were submitted for review to the Town 
Manager and the DOER. 
– Town Manager, procurement and legal counsel has 

completed review. 
– DOER reviewed and requested minor adjustment to 

wording. 
– Final DOER sign off received today, 02/24. 

• A successful RFQ process will identify a shortlist of 
solar developers that the Town can then engage to 
validate key technical and economic assumptions. 

8 February 24, 2014 



Sustainable Lexington Committee Presentation 

Timeline is aggressive to deliver Solar in 2014!
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Step Status Timing 
Town Manager / DOER Review of RFQs Ongoing Q1 2014 
Selectman Approve Issuance of  RFQs Open Q1 2014 
Town Manager Issues RFQs / Published 
and Advertised 

Open Q1 2014 

Town evaluation team formed Open Q1 2014 
Site Visits / Responses Due Open Q1 2014 
Vendor Interviews and Developer 
Selection 

Open 
 

04/ 2014 

Recommendation to Town / School 
Committee 

Open 05/ 2014 

Economic Decision / Contract Executed Open 06/ 2014 
Construction Substantially Complete Open 08/ 2014 
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Sustainable Lexington Committee Presentation 

Approval is sought to issue the RFQs  

•  The RFQs do not bind the Town in any way. 
 
•  With responses to the RFQs, the Town can engage 

contractors to firm the scope, economic, and 
technical assumptions critical to the Solar Proposal. 

•  Timeframes are critical due to  
•  Consideration of regulatory incentives and  
•  Consideration of construction duration and desire to have 

operating Solar in 2014. 

•  The Solar Taskforce asks the Board of Selectmen 
to support issuance of the RFQs as soon as final 
DOER sign off is obtained. 
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Sustainable Lexington Committee Presentation 

Q&A 
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Lexington Solar Potential 
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Sustainable Lexington Committee Presentation 

Hadley Building – Solar Potential 

•  Hadley is an outstanding solar site  
– Large white roof (56,000 ft2 usable space)  
– 164°& 195°azimuth 
– 246 kW array 
– 287,000 kWh / yr  

•  Electricity demand 
– 403,000 kWh / yr 
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Hartwell Avenue Site 

Excellent Solar Site 
 

 12 Solar Acres  
 NSTAR 
Substation 

 
 3 MW Installation 
 3.5M kWh / Year 

 
 
Positive Cash Flow* 

 $4,000,000 - 
$6,000,000  

*20 Years 
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!

Potential Area 
for Solar  
 
 


